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Weekly Construction Update 
 
 

 

Work Completed: July 15 – July 21, 2010 

 Began the removal of resuspension controls in Removal Area 3B. 

 Completed the excavation of targeted top-of-bank and floodplain soils from Removal Area 4B. 

 Completed restoration activities on Island 2. Activities included the installation of topsoil, coir logs, 
restoration seed, and erosion control blankets. 

 Completed the removal of resuspension controls from around Island 2. 

 Completed the removal of access roads on Island 2. 

 Completed demobilization activities associated with the temporary floating bridge used to access 
Island 2. 

 Continued loading and transporting tree stumps and staged soil material from Staging Area 2 to 
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 
 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total 665 19 

2010 Total 4,550 130 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

Work Planned: July 22 – July 28, 2010 

 Continue restoration activities in Removal Area 3B. Activities will include the installation of topsoil, 
coir logs, restoration seed, and erosion control blankets. 

 Begin restoration activities in Removal Area 4B. Initial activities will include the installation of river 
run rock. 

 Complete the installation of resuspension controls at Removal Area 5B. 

 Begin the excavation of targeted top-of-bank and floodplain soils from Removal Area 5B. 

 Complete construction of Staging Area 1. 

 Continue loading and transporting tree stumps and staged soil material from Staging Area 2 to 
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 
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Removal Progress – 2010 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 
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Removal Progress – 2010 

 

 

Notes: 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Health & Safety Update 

 4 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 89 LPOs have been completed for the project to date. 

 

Weather Summary 

 No weather delays encountered. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  

 

Dewatering System Discharge Monitoring: 

Discharge Flow: 0 gallons (Staging Areas 1 and 2)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain: 

 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Location: Removal Areas 3B and 4B. 

Cleanup Standard Achieved?  N/A   Yes   No     

 

Issues Encountered/Solutions Advanced 

 None. 

 

Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-300 Long Reach 1 

Komatsu PC-300  w/ bucket 1 

Komatsu PC-300 w/ shear 1 

HM-300 Off Road Truck 3 

Komatsu 320 Loader 1 

2,000 Gallon Water Truck 1 

FAVCO 40-Ton Crane 1 

John Deere 51x Dozer 1 

JD Tractor 1 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 07/15/10 07/16/10 07/17/10 07/18/10 07/19/10 07/20/10 07/21/10 

Terra Contracting Staff 14 14 14  14 14 14 

American Environmental Group         

JF New 2 2   3 3 3 

Georgia-Pacific Staff        

Garry Griffith X      X 

ARCADIS Staff        

Matt Bowman       X 

EJ Suardini  X     X X 

Michelle Rumler  X X      

Caitlin Mahon     X X X 

Nick Harmer X    X X X 

Mike Kohagen X X   X X X 

Steve Garbaciak       X 

Anthony Esposito       X 

Oversight Personnel        

Sam Borries/USEPA OSC X    X X X 

Weston Personnel X X X  X X X 

Other Agency Staff        

Paul Bucholtz/MDNRE       X 

Sharon Hanshue/MDNRE       X 

John Lerg/MDNRE       X 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Photos from July 15 – July 21, 2010 

 
Demobilizing the temporary floating bridge  

used to access Island 2. 
 

 
Removing targeted top-of-bank material in  

Removal Area 4B. 
 

 
Seeding and mulching as part of restoration  

activities on Island 2. 
 

 
Loading staged material for transportation and 

disposal at Staging Area 2. 
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Targeted Removal Areas – Plainwell No. 2 Dam Area 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction.   
 


